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Accomplishments
· Completed draft of the Spec Innovation Project Requirements Document
· Completed draft of the Analysis section of the Final Project Report
· Team is testing the InnoSlate capabilities using the initial set of test cases (target completion is 11/08/12)
· Drafted evaluation criteria that will be used analyze the testing results

Key Dates
· 11/08/12 – Testing completed
· 11/14/12 – Analysis completed
· 11/08/12 – Status and draft of Final Presentation
· 11/15/12 – Final Presentation and draft of Final Report due
· 11/29/12 – Final Report due

Outstanding Issues
· To date, the team is still determining how to analyze the result of the tests being run on each of the InnoSlate capabilities. Currently, we are researching House of Quality versus Scoring and Weighting results based on Evaluation Criteria.

Risks
· No risks to report

Next Steps
· Meet with Dr. Hoffman on 11/01/12 to discuss issues we are facing with determining our analysis methodology.
· Finalize analysis methodology and complete testing
· Conduct analysis and develop report content


